

## STATUS OF PPP PROJECTS (as of 09 November 2015)

PROJECTS	PROJECT COST (PHP)	AGENCY	PROCUREMENT OF TRANSACTION ADVISOR	PREPARATION OF BUSINESS CASE/ FEASIBILITY STUDIES	FINALIZATION OF PROJECT STRUCTURE (by Implementing Agencies)	ICC APPROVAL	NEDA BOARD APPROVAL	BIDDING STAGE	CONTRACT AWARD
Daang Hari-SLEX Link Road (Muntinlupa-Cavite Expressway) Project	2.01 B	DPWH	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED
PPP for School Infrastructure Project (PSIP) Phase I	16.43 B	DepEd	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED
NAIA Expressway (Phase II) Project	15.86 B	DPWH	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED
PPP for School Infrastructure Project (PSIP) Phase II	3.86 B	DepEd	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED
Modernization of the Philippine Orthopedic Center	8.69 B	DOH	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED
Automatic Fare Collection System (AFCS)	1.72 B	DOTC	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED
Mactan-Cebu International Airport Passenger Terminal Building	17.52 B	DOTC	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED
LRT Line 1 Cavite Extension and O&M	64.9 B	DOTC	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED
Southwest Integrated Transport System (ITS) Project	2.50 B	DOTC	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED
Cavite - Laguna (CALA) Expressway	55.51 B	DPWH	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED
PROJECTS	INDICATIVE PROJECT COST (PHP)	AGENCY	PROCUREMENT OF TRANSACTION ADVISOR	PREPARATION OF BUSINESS CASE/ FEASIBILITY STUDIES	FINALIZATION OF PROJECT STRUCTURE (by Implementing Agencies)	ICC APPROVAL	NEDA BOARD APPROVAL	BIDDING STAGE	CONTRACT AWARD
Integrated Transport System - South Terminal Project	4.00 B	DOTC	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	FOR ISSUANCE OF NOTICE OF AWARD	
Bulacan Bulk Water Supply Project	24.40 B	MWSS	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	EVALUATION OF TECHNICAL PROPOSALS	
Regional Prison Facilities through PPP	50.18 B	DOJ	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	FOR BID SUBMISSION	
Laguna Lakeshore Expressway Dike Project	122.80 B	DPWH	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	FOR BID SUBMISSION	
Operation & Maintenance of LRT Line-2	No CAPEX	DOTC & LRTA	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	FOR BID SUBMISSION	
Davao Sasa Port Modernization Project	18.99 B	DOTC	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	FOR BID SUBMISSION	
New Bohol (Panglao) Airport Operations, Maintenance & Development Project	2.34 B	DOTC & CAAP	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	FOR BID SUBMISSION	

PROJECTS	INDICATIVE PROJECT COST (PHP)	AGENCY	PROCUREMENT OF TRANSACTION ADVISOR	PREPARATION OF BUSINESS CASE/ FEASIBILITY STUDIES	FINALIZATION OF PROJECT STRUCTURE (by Implementing Agencies)	ICC APPROVAL	NEDA BOARD APPROVAL	BIDDING STAGE	CONTRACT AWARD
Laguindingan Airport Operations, Maintenance & Development Project	14.62 B	DOTC & CAAP	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	FOR BID SUBMISSION	
Davao Airport Operations, Maintenance & Development Project	40.57 B	DOTC & CAAP	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	FOR BID SUBMISSION	
Bacolod Airport Operations, Maintenance & Development Project	20.26 B	DOTC & CAAP	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	FOR BID SUBMISSION	
Iloilo Airport Operations, Maintenance & Development Project	30.40 B	DOTC & CAAP	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	FOR BID SUBMISSION	
New Centennial Water Source-Kaliwa Dam Project	18.72 B	MWSS & DPWH	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	FOR ISSUANCE OF NOTICE OF PRE-QUALIFIED BIDDERS	
North-South Railway Project (South Line)	170.7 B	DOTC	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	FOR PQ DOCS SUBMISSION	
Road Transport IT Infrastructure Project (Phase II)	0.298 B	DOTC	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	FOR PQ DOCS SUBMISSION	
Civil Registry System Information Technology Project (Phase II)	1.59 B	PSA	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	FOR PQ DOCS SUBMISSION	
LRT Line 6 Project	65.09 B	DOTC	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	FOR ROLL-OUT	
LRT Line 4 Project	42.89 B	DOTC	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	FOR ROLL-OUT	
NAIA Development Project	74.56 B	DOTC & MIAA	COMPLETED	COMPLETED	COMPLETED	COMPLETED	ONGOING		
NLEx-SLEx Connector Road	23.20 B	DPWH	COMPLETED	COMPLETED	COMPLETED	COMPLETED	ONGOING		
Batangas-Manila (BatMan) 1 Natural Gas Pipeline Project	14.72 B	PNOC	COMPLETED	COMPLETED	COMPLETED	COMPLETED	ONGOING		
Plaridel Bypass Toll Road	9.39 B	DPWH	COMPLETED	COMPLETED	COMPLETED	COMPLETED	ONGOING		
Philippine Travel Center Complex Project	1.75 B	DOT	COMPLETED	COMPLETED	COMPLETED	COMPLETED	ONGOING		
New Nayong Pilipino at Entertainment City Project	1.58 B	DOT	COMPLETED	COMPLETED	COMPLETED	ONGOING			
Motor Vehicle Inspection System (MVIS) Project	44.55 B	DOTC	COMPLETED	ONGOING					
Clark International Airport Project	55.32 B	DOTC	COMPLETED	ONGOING					
San Fernando Airport	TBD	BCDA	COMPLETED	ONGOING					
Integrated Transport System-North Terminal Project	TBD	DOTC	COMPLETED	ONGOING					

PROJECTS	INDICATIVE PROJECT COST (PHP)	AGENCY	PROCUREMENT OF TRANSACTION ADVISOR	PREPARATION OF BUSINESS CASE/ FEASIBILITY STUDIES	FINALIZATION OF PROJECT STRUCTURE (by Implementing Agencies)	ICC APPROVAL	NEDA BOARD APPROVAL	BIDDING STAGE	CONTRACT AWARD
Manila Heritage and Urban Renewal Project	TBD	DOF	ONGOING						
Clark Green City Food Processing Terminal	TBD	BCDA	ONGOING						
Central Spine Roll-on/Roll-off (RORO)	TBD	DOTC	ONGOING						
Manila East-Rail Transit System Project	TBD	DOTC	ONGOING						
R1-R10 Link Mass Transport System Development Project	TBD	DOTC	ONGOING						
Vicente Sotto MMC Modernization Project	TBD	DOH	ONGOING						
Tri-Medical Complex Modernization Project	TBD	DOH	ONGOING						
Central Luzon Link Expressway (Phase II)	TBD	DPWH	PROJECTS UNDER CONCEPTUALIZATION/DEVELOPMENT						
Operation, Maintenance & Improvement of Kennon Road and Marcos Highway Project	TBD	DPWH							
Rehabilitation of the National Center for Mental Health	TBD	DOH							
NLEX East Expressway	TBD	DPWH							
Camarines Sur Expressway Project	TBD	DPWH							
PPP for School Infrastructure Project (PSIP) Phase III	TBD	DepEd							
Sucacat Gas Power Plant	TBD	DOE							

PROJECTS	INDICATIVE PROJECT COST (PHP)	AGENCY	CONTRACT AWARD
Metro Manila Skyway (MMS) Stage 3 Project	26.66 B	TRB	COMPLETED
MRT Line 7 Project	69.30 B	DOTC	COMPLETED

PROJECT	LGU	BIDDING STAGE	CONTRACT AWARD
Tanauan City Public Market Redevelopment Project	City Government of Tanauan (Batangas)	EVALUATION OF TECHNICAL PROPOSALS	
Baggao Water Supply Project	Municipal Government of Baggao (Cagayan)	INVITATION TO PRE-QUALIFY AND BID ISSUED	