



## Summary of PPP Projects

Update as of October 31, 2019

Stage	Mode of Procurement	Number	Project Cost (in PhP Billion)
PPP Projects Under Implementation	Solicited	15	242.77
	Unsolicited	4	821.59
Sub-Total		19	1064.36
PPP Projects in the Pipeline	Solicited	15	0.38
	Unsolicited	34	2,938.97
Sub-Total		49	2,939.35

Note:

1. This list includes only those projects where the PPP Center is involved in either the development, appraisal, procurement or implementation, and those projects not belonging to the former but which the PPP Center is monitoring.

2. Pipeline refers to projects under development, or for approval, or for procurement.

3. Total amounts do not include projects that are still under development.

4. This list does not include Joint Ventures and PPP Projects prior to 2010.



REPUBLIC OF THE PHILIPPINES  
PUBLIC-PRIVATE PARTNERSHIP  
CENTER

**Status of PPP Projects Under Implementation - Solicited**

As of October 31, 2019

Solicited Projects issued with Notice of Award (NOA) to the winning private proponent(s).

No.	PROJECT TITLE	IMPLEMENTING AGENCY	PRIVATE PROPONENT	REGION	STAGE / STATUS	LATEST UPDATE	APPROVED PROJECT COST (in Php Billion)
1	Daang Hari-SLEX Link Road (Muntinlupa-Cavite Expressway) Project	Department of Public Works and Highways	Ayala Corporation	National Capital Region	Operational	Operational since July 24, 2015  The 1st Toll Rate Adjustment approved by TRB has been implemented on May 20, 2019.	2.23
2	PPP for School Infrastructure Project (PSIP) Phase I	Department of Education	Bright Future Educational Facilities Inc. (Region I) and Citicore - Megawide Consortium Inc. (Region III and IV-A)	Ilocos Region, Central Luzon and CALABARZON	Operational	9,296 classrooms completed and delivered on December 4, 2015  Ongoing first periodic maintenance works. 76.43% (7,105/9,296) classrooms completed as of October 31, 2019	9.89
3	Automatic Fare Collection System (AFCS) Project	Department of Transportation	AF Payments, Inc. (consortium of Ayala and Metro Pacific Groups)	National Capital Region	Operational	Operational since December 16, 2015	1.72
4	NAIA Expressway Project	Department of Public Works and Highways	Vertex Tollways Development Inc. (VTDI)	National Capital Region	Operational	Phase 2A and Phase 2B operation commenced on September 22, 2016 and December 20, 2016, respectively	17.93
5	PPP for School Infrastructure Project (PSIP) Phase II	Department of Education	Pacakege A - Megawide Construction Corp. Pacakege E - Consortium of BSP Co. Inc. and Vicente Lao Construction	Ilocos Region, Cagayan Valley, Central Luzon, Cordillera Administrative Region, Northern Mindanao, and Caraga Region	Under Construction	4,070 classrooms (93.24%) completed; 241 classrooms (5.52%) ongoing construction; 55 classrooms (1.24%) under pre-construction phases as of September 30, 2019.	3.86
6	Mactan-Cebu International Airport (MCIA) Passenger Terminal Building Project	Department of Transportation; Mactan Cebu International Airport Authority	GMR Infrastructure and Megawide Consortium	Central Visayas	Operational	Construction 100% complete as of August 31, 2019; both Terminals 1 and 2 are fully operational.	17.52
7	Paranaque Integrated Terminal Exchange (Southwest Integrated Transport System Project)	Department of Transportation	MWM Terminals, Inc., a consortium of Megawide Construction Corp. and WM Property Management Inc.	National Capital Region	Under Construction	Ongoing review of relevant documents by the IC for the issuance of the Final Acceptance Certificate  Issuance of Provisional Acceptance Certificate and start of O&M on November 08, 2018	2.50
8	Metro Manila Skyway (MMS) Stage 3 Project	Toll Regulatory Board	Citra Central Expressway Corporation (CCEC)	National Capital Region	Under Construction	Construction on-going; 66.74% complete as of September 25, 2019.	37.43
9	Bulacan Bulk Water Supply Project	Metropolitan Waterworks and Sewerage System	SMC – K Water Consortium Consortium Members: San Miguel Holdings Corp. and Korea Water Resources Corporation	Central Luzon	Under Construction	Issuance of Certificate of Final Acceptance and start of operations on April 25, 2019.	24.41
10	Civil Registry System Information Technology Project (Phase II)	Philippine Statistics Authority	Unisys Managed Services Corporation	NCR (for CRS Central Facility); Nationwide location for CRS outlets	Under Construction	Central outlet operations officially transferred from Sta. Mesa, Manila location to the CRS Building on April 01, 2019.  Ongoing Systems Development activities.	1.59

No.	PROJECT TITLE	IMPLEMENTING AGENCY	PRIVATE PROPONENT	REGION	STAGE / STATUS	LATEST UPDATE	APPROVED PROJECT COST (in PhP Billion)
11	Cavite-Laguna Expressway (CALAX) Project	Department of Public Works and Highways (DPWH)	MPCALA Holdings , Incorporated	CALABARZON	Under Construction	Ongoing construction of expressway bridges, clearings, testing of materials, bored piling, and tree-cutting activities in Laguna Segment  As of October 9, 2019, 57.36% complete for the Laguna Segment only.  Ongoing review and certification of the remaining Detailed Engineering Design by the IC; Ongoing ROW acquisition-related activities.	35.43
12	Clark International Airport Expansion Project – Engineering, Procurement and Construction (EPC)	Bases Conversion and Development Authority	Megawide – GMR Joint Venture Incorporated (MGCJVI)	Central Luzon	Under Construction	Construction on-going; 83.22% complete as of September 30, 2019.	12.55
13	LRT Line 1 Cavite Extension and Operation & Maintenance	Department of Transportation (DOTr)	Light Rail Manila Corporation (consortium of Ayala Corporation, Metro Pacific Light Rail Corporation and Macquarie Infrastructure Holdings)	National Capital Region and CALABARZON	Under Pre-Construction	Ongoing soft renovation and upgrades of LRT Line 1 existing system;  Ongoing soft renovation and upgrades of LRT Line 1 existing system;  Construction of the Common Station started on February 13, 2019.  Ongoing pre-construction activities: ROW acquisition; Relocation of ISFs; Utility diversion; Finalization of alignment  Start of Works Ceremony held on May 07, 2019.	64.90
14	South Integrated Transport System (ITS) Project (Taguig Integrated Terminal Exchange)	Department of Transportation (DOTr)	ARCA South Integrated Terminal Incorporated (ASITI)	National Capital Region	Under Pre-Construction	Under Pre-Construction Activities	5.20
15	Clark International Airport Operations and Maintenance Project	Bases Conversion and Development Authority	Luzon International Premiere Airport Development Corporation (LIPAD)	Central Luzon	Under Pre-Construction	Under Pre-Construction Activities	5.61



REPUBLIC OF THE PHILIPPINES  
**PUBLIC-PRIVATE PARTNERSHIP  
CENTER**

**Status of PPP Projects Under Implementation - Unsolicited**

As of October 31, 2019

Unsolicited Projects issued with Notice of Award (NOA) to the winning private proponent(s).

No.	PROJECT TITLE	IMPLEMENTING AGENCY	PRIVATE PROPONENT	REGION	STAGE / STATUS	LATEST UPDATE	APPROVED PROJECT COST (in PhP Billion)
1	MRT Line 7 Project	Department of Transportation	SMC Mass Rail Transit 7, Inc	Central Luzon, National Capital Region	Under Construction	48.45% complete as of September 30, 2019. Civil Works is 43.32% complete; and Rolling Stock and Electrical & Mechanical Works is 53.99% complete.	62.70
2	NLEX-SLEX Connector Road Project	Department of Public Works and Highways	Manila North Tollways Corporation	National Capital Region	Under Pre-Construction	On-going pre-construction activities (Review of DPWH of the DED and ROW acquisition)	23.20
3	Rehabilitation of Municipal Slaughterhouse, Operation and Maintenance of the Whole Kalibo Meat Plant	Municipal Government of Kalibo	Philippine Slaughterhouse Management and Operations, Inc.	Western Visayas	Under Pre-Construction	Ongoing pre-construction activities (ongoing ECC application).	0.06
4	Bulacan International Airport Project (New Manila International Airport)	Department of Transportation	San Miguel Holdings Corporation	Central Luzon	Under Pre-Construction	On-going Pre-construction activities	735.63



**Status of PPP Projects in the Pipeline - Solicited**

As of October 31, 2019

Solicited Projects under early stages of development, approval and procurement.

No.	PROJECT TITLE	IMPLEMENTING AGENCY	REGION	STAGE / STATUS	APPROVED PROJECT COST (in PhP Billion)
1	Road Transport Information Technology Infrastructure Project (Phase II)	Department of Transportation (DOTr) and Land Transportation Franchising and Regulatory Board (LTFRB)	National Capital Region	Procurement Stage - Pre-qualification of Bidders	0.30
2	Baggao Water Supply Project	Municipal Government of Baggao	Cagayan Valley	Procurement Stage - Pre-qualification of Bidders	0.08
3	San Ramon Newport Project	Zamboanga City Special Economic Zone and Freeport Authority	Zamboanga Peninsula	Development Stage - Under Redevelopment	TBD
4	NDC Admin and Commercial Complex (formerly One DTI Building Complex Project)	National Development Corporation	National Capital Region	Development Stage - Undergoing Studies	TBD
5	Central Luzon Link Expressway (CLLEX) Phase 1 O & M and Phase 2 Project	Department of Public Works and Highways (DPWH)	Central Luzon	Development Stage - Undergoing Studies	TBD
6	Philippine General Hospital (PGH) Diliman O & M PPP Project	University of Philippines	National Capital Region	Development Stage - Undergoing Studies	TBD
7	Cebu City Solid Waste Management Project	City Government of Cebu	Central Visayas	Development Stage - Undergoing Studies	TBD
8	General Santos Public Market Project	City Government of General Santos	SOCCKSARGEN	Development Stage - Undergoing Studies	TBD
9	Angat Hydroelectric Power Plant (AHEPP) Project Rehabilitation, Operation and Maintenance of Auxilliary #4 and #5	Metropolitan Waterworks and Sewerage System	Central Luzon	Development Stage - Undergoing Studies	TBD
10	PGH Cancer Center	Philippine General Hospital	TBD	Development Stage - Undergoing Studies	TBD
11	CCP Asset Development Project	Cultural Center of the Philippines	National Capital Region	Development Stage - Undergoing Studies	TBD
12	Cagayan Valley Medical Center Hemodialysis Unit	Cagayan Valley Medical Center/DOH	Cagayan Valley	Development Stage - Project Conceptualization	TBD
13	Baguio General Hospital Medical Center – Renal Center Building Project	Baguio General Hospital and Medical Center/Department of Health	Cordillera Administrative Region	Development Stage - Project Conceptualization	TBD
14	UP Los Banos Agro-Industrial Information and Technology Parks Project	UP Los Banos	CALABARZON	Development Stage - Undergoing Studies	TBD
15	Water Supply Improvement and Septage Project (Bislig City Water District)	Bislig City Water District	CARAGA	Development Stage - Project Conceptualization	TBD



**Status of PPP Projects in the Pipeline - Unsolicited**

As of October 31, 2019

Unsolicited Projects under negotiation, approval and procurement.

No.	PROJECT TITLE	IMPLEMENTING AGENCY	PRIVATE PROPONENT	REGION	STAGE / STATUS	INDICATIVE PROJECT COST (in PhP Billion)
1	Quezon City Integrated Solid Waste Management Facility	Quezon City Government	Consortium composed of Metro Pacific Investments Corporation, Covanta Energy LLC, and Macquarie Capital Limited	National Capital Region	Procurement Stage - Ongoing Challenge Process	22.00
2	PEZA Electronic Payment and Collection System (EPCS) Project	Philippine Economic Zone Authority (PEZA)	I-Pay MYEG Philippines, Inc. (IPMPI)	National Capital Region	Procurement Stage - Ongoing Preparation for Challenge Process	0.02
3	Pasay City Reclamation Project	Pasay City Government	Ulticon Builders, Inc., Udenna Corporation, and China Harbor Corporation	National Capital Region	Procurement Stage - Ongoing Challenge Process	62.00
4	Pampanga Bulk Water Supply Project (District 1, 3 & 4)	Provincial Government of Pampanga	MetroPac Waters Investment Corp.	Central Luzon	Approval Stage - Under Negotiation	15.80
5	Pampanga Bulk Water Supply (District 2)	Provincial Government of Pampanga	Manila Water Philippine Ventures	Central Luzon	Approval Stage - Under Negotiation	6.50
6	Unsolicited Proposal for the Redevelopment of the Panabo Town Center	Local Government of Panabo City (Davao del Norte)	Philippine Primark Properties, Inc.	Davao Region	Approval Stage - Under Negotiation	0.42
7	East-West Rail Project	Philippine National Railways	East West Rail Corporation and AlloyMTD	National Capital Region	Approval Stage - Under Evaluation by relevant Approving Body	55.46
8	Manila Bay Integrated Flood Control, Coastal Defense and Expressway Project *	Department of Public Works and Highways	Coastal Development Consortium (San Miguel Holdings Corporation and New San Jose Builders, Inc.)	National Capital Region	Approval Stage - Under Evaluation by relevant Approving Body	536.03 (not including reclamation cost)
9	50 year Integrated Development Plan for Mactan Cebu International Airport (MCIA) Project *	Mactan Cebu International Airport Authority	GMR-Megawide	Central Visayas	Approval Stage - Under Evaluation by relevant Approving Body	160.56
10	Preservation and Development of Laguna de Bay Project *	Laguna Lake Development Authority	San Miguel Holdings Corp (SMHC) and Muhibbah Engineering Philippines Corp (MEPC)	CALABARZON, National Capital Region	Approval Stage - Under Evaluation by relevant Approving Body	905.12
11	IT Project for the City of Naga, Cebu-UNLAD BAYAN Local Government Information System Project	Naga City Local Government	Cylis Technologies	Central Visayas	Approval Stage - Under Evaluation by relevant Approving Body	0.065
12	Fort Bonifacio-Makati Skytrain Project *	Department of Transportation	INFRACORP	National Capital Region	Approval Stage - Under Evaluation by relevant Approving Body	3.52
13	C5 MRT-10 Project *	Department of Transportation	C5 Mass Transit Corporation Limited	National Capital Region	Approval Stage - Under Evaluation by relevant Approving Body	80.17
14	LRT 6 Cavite Line A *	Department of Transportation	Prime Asset Ventures Inc. (PAVI)	CALABARZON	Approval Stage - Under Evaluation by relevant Approving Body	56.27
15	Davao People Mover *	Department of Transportation	Udenna Corporation	Davao Region	Approval Stage - Under Evaluation by relevant Approving Body	30.00
16	Upgrade, Expansion, Operations and Maintenance of the New Bohol International Airport (Panglao) *	Department of Transportation	Aboitiz InfraCapital, Inc.	Central Visayas	Approval Stage - Under Evaluation by relevant Approving Body	25.45
17	Davao International Airport Development, Operation, and Management *	Civil Aviation Authority of the Philippines (CAAP)	Chelsea Logistics Holdings Corp.	Davao Region	Approval Stage - Under Evaluation by relevant Approving Body	48.80
18	O & M and Facility Upgrade of Kalibo International Airport *	Civil Aviation Authority of the Philippines (CAAP)	Mega 7 Construction	Western Visayas	Approval Stage - Under Evaluation by relevant Approving Body	3.84

No.	PROJECT TITLE	IMPLEMENTING AGENCY	PRIVATE PROPONENT	REGION	STAGE / STATUS	INDICATIVE PROJECT COST (in PhP Billion)
19	MRT-11 Project *	Department of Transportation	Aerorail Integrated Transport Services, Inc.	National Capital Region	Approval Stage - Under Evaluation by relevant Approving Body	71.10
20	Cavite-Tagaytay-Batangas Expressway Project *	Department of Public Works and Highways	MPCALA Holdings Incorporated and Metro Pacific Tollways Corporation (MPTC)	CALABARZON	Approval Stage - Under Evaluation by relevant Approving Body	22.59
21	Upgrade, Expansion, Operations and Maintenance of Laguindingan Airport ("Laguindingan Airport Project")*	Civil Aviation Authority of the Philippines (CAAP)	Aboitiz InfraCapital, Inc.	Northern Mindanao	Approval Stage - Under Evaluation by relevant Approving Body	42.70
22	Cebu Monorail Transit System Project*	Department of Transportation	Udena Infrastructure Corporation	Central Visayas	Approval Stage - Under Evaluation by relevant Approving Body	77.57
23	North Luzon Express Terminal (NLET) Project*	Department of Transportation	North Luzon Express Terminal, Inc. Consortium	Central Luzon	Approval Stage - Under Evaluation by relevant Approving Body	7.24
24	Tourist Visa Section Online System Project	Bureau of Immigration	Cloud Panda Ph Inc.	National Capital Region	Approval Stage - Under Evaluation by relevant Approving Body	20.20
25	Ninoy Aquino International Airport Project	Department of Transportation	NAIA Consortium (Aboitiz Infra Capital, AC Infrastructure Holdings Corporation, Alliance Global Group, Asia's Emerging Dragon Corporation, Filinvest Development Corporation, JG Summit Holdings, Metro Pacific Investment Corporation)	National Capital Region	Evaluation Stage - Project with Original Proponent Status	350.00
26	Cavite LRT Line 6c and Sucat Line 6b Projects	Department of Transportation	Prime Asset Ventures Inc. (PAVI)	CALABARZON	Evaluation Stage - Project with Original Proponent Status	157.02 (USD 3 Billion; USD1=PhP52.34)
27	Davao Sasa Port Modernization Project	Philippine Ports Authority	Chelsea Logistics Holdings Corp.	Davao Region	Evaluation Stage - Proposal Under Evaluation by Implementing Agency	18.70
28	Development, Operations and Maintenance of General Santos Port Project	Philippine Ports Authority	Kudos Trucking Corp	SOCCSKSARGEN	Evaluation Stage - Proposal Under Evaluation by Implementing Agency	4.00
29	No Contact Apprehension Project (Quezon City)	Quezon City Government	TBD	National Capital Region	Evaluation Stage - Proposal Under Evaluation by Implementing Agency	TBD
30	Iloilo Commercial Port Complex and Port of Dumangas Development Project	Philippine Ports Authority	International Container Terminal Services, Inc. (ICTSI)	Western Visayas	Evaluation Stage - Proposal received by Implementing Agency	8.717
31	Pay Parking and Commercial Building (Marikina City)	Marikina City Government	Mr. Rodolfo P. Ang	National Capital Region	Evaluation Stage - Proposal received by Implementing Agency	100.00
32	Management and Improvement of Bicol University's Arcadia and Entrepreneurial Centrum	Bicol University	Wholegrain Land Inc.	Bicol Region	Evaluation Stage - Proposal received by Implementing Agency	TBD
33	No Contact Apprehension Program (Cauayan City, Isabela)	Cauayan City, Isabela	Qpax Traffic Systems, Inc.,	Cagayan Valley	Evaluation Stage - Proposal received by Implementing Agency	45.80
34	Integrated Waste Management Project (Marikina City)	Marikina City Government	Manila Water Company, Inc. and Manila Water Total Solutions Corporation	National Capital Region	Evaluation Stage - Proposal received by Implementing Agency	1.30
* Projects submitted directly to the Investment Coordination Committee (ICC), without PPP Center assistance prior to granting Original Proponent Status						