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STATUS OF PPP PROJECTS (SOLICITED) 
(as of December 27, 2018) 

  

I. AWARDED PROJECTS 

Notice of Award (NOA) has been successfully issued to the winning private proponent(s).1 
 

Completed and Operational Projects 

Projects with completed construction and are operational 
 

  

PROJECTS 

PROJECT 

COST 

(in PHP billion) 

 
IMPLEMENTING 

AGENCY PRIVATE SECTOR PARTNER 

 

REMARKS 

1 Daang Hari-SLEX Link Road 

(Muntinlupa-Cavite Expressway) 

Project
2 

 

BTO |  30 years 

 

2.23 Department of Public 

Works and Highways 

Ayala Corporation The project involves construction of a new 4-kilometer 4-lane toll road, from the junction of 

Daang Reyna and DaangHari in Las Piñas/Bacoor, Cavite to SLEX through the Susana 

Heights Interchange in Muntinlupa, traversing the New Bilibid Prison (NBP) Reservation. 

 

Operational since July 24, 2015 

2 PPP for School Infrastructure Project 

(PSIP) Phase I
3

* 

 

BLT  |  10 Years 

9.89 Department of 

Education 

Contract Package A - Bright 

Future Educational Facilities Inc. 

 

Contract Package B and C – 

Citicore - Megawide Consortium 

Inc. 

The project involves the design, financing and construction of about 9,296 one-storey and two-

storey classrooms, including furniture and fixtures, in various sites in Region I, III, and IV-A. 

 

9,296 classrooms completed and delivered on December 4, 2015 

3 Automatic Fare Collection System 

(AFCS) Project* 

 

BTO (Level 1-3)  

BOO (Level 4) 

1.72 Department of 

Transportation 

AF Payments, Inc. (AFPI) The project involves the decommissioning of the old-magnetic-based ticketing system and 

replacing the same with contactless-based smart card technology on LRT Line 1 and 2 and 

MRT Line 3, with the introduction of a centralized back office that will perform apportionment 

of revenues. The private sector will operate and maintain the fare collection system. 

 

Operational since December 16, 2015 

4 NAIA Expressway Project
4 

 

 

BTO | 30 years
 

17.93 Department of Public 

Works and Highways 

Vertex Tollways Devt. Inc. The project is a 4-lane, 7.75 km  elevated expressway and 2.22 km at-grade feeder road that 

provides access to NAIA Terminals I, II and III, and link the Skyway and the Manila-Cavite Toll 

Expressway. It starts at the existing Skyway then follows the existing road alignments over 

Sales Avenue, Andrews Avenue, Domestic Road, and NAIA Road, and has entry/exit ramps at 

Roxas Boulevard, Macapagal Boulevard, and PAGCOR City. 

 

Phase 2A and Phase 2B operation commenced on September 22, 2016 and December 20, 
2016, respectively 

 
 

Projects under Construction 
Projects with ongoing construction or advance works 

 

  

PROJECTS 

PROJECT 

COST 

(in PHP Billion) 

 
IMPLEMENTING 

AGENCY 

PRIVATE SECTOR 

PARTNER 
REMARKS 

1 PPP for School Infrastructure Project 

(PSIP) Phase II
5

* 

 

BT 

3.86 Department of 
Education 

Contract Package A - 
Megawide Construction 
Corporation 
 
Contract Package E - 
Consortium of BSP & Co., Inc. 
and Vicente T. Lao 
Construction 

The PSIP Phase II involves the designing, financing, and constructing of 4,365 one- storey, 

two-storey, three-storey and four-storey classrooms, including furniture, fixtures, and toilets 

in 1,895 public schools in 6 regions (Regions I, II, III, X, CAR, and CARAGA). 

 

3,788 classrooms (86.78%) completed; 495 classrooms (11.39%) ongoing construction; 88 

classrooms (1.88%) under pre-construction phases as of October 31, 2018 
6
 

2 Mactan-Cebu International Airport 

(MCIA) Passenger Terminal Building 

Project* 

 

BOT |  25 Years 

17.52 Department of 

Transportation; 

Mactan Cebu 

International Airport 

Authority 

GMR-Megawide Cebu Airport 

Corporation (GMCAC) 

The project involves the construction of a new world-class passenger terminal building in 

MCIA, with a capacity of about 8 million passengers per year; and the operation of the old 

and new facilities. The construction of a new world-class passenger terminal, including all 

related facilities, is proposed to separately cater to domestic and international operations. 

 

Construction on-going; 94.61% complete as of November 30, 2018 
Terminal 2: 100% complete 
Apron:  100% complete 
Terminal 1 and Associated Facilities Renovation and Expansion-67.56% complete 
 

3 Southwest Integrated Transport 

System (ITS) Project (Paranaque 

Integrated Terminal Exchange)* 

 

BTO 

2.50 Department of 

Transportation 

MWM Terminals The project will be constructed within a site area of 4.59 hectares. It will connect passengers 

coming from the Cavite side to other transport systems such as the future LRT Line 1 South 

Extension, city bus, taxi, and other public utility vehicles that are serving inner Metro Manila. 

The project will include passenger terminal buildings, arrival and departure bays, public 

information systems, ticketing and baggage handling facilities, and park-ride facilities. 

 

Inauguration and soft opening held on November 5, 2018 

4 Metro Manila Skyway (MMS) Stage 3 
Project 

 

 

37.43 Toll Regulatory Board Citra Central Expressway 

Corporation 

The project is a joint venture agreement for a 14.82 km. 6-lane elevated toll road and the last 

of three (3) stages of Metro Manila Skyway (MMS) System. It is intended to connect South 

Luzon Expressway (SLEX) at Alabang to Balintawak in Quezon City before North Luzon 

Expressway (NLEX) through Central Metro Manila Area by using predominantly median of 

Quirino, G. Araneta and A. Bonifacio road networks. 

 

Construction on-going; 47.60% complete as of October 25, 2018 

 
1 
Awarded Projects does not include the terminated Modernization of the Philippine Orthopedic Center (MPOC) Project with project cost of PhP 5.61 billion 

2 
Original project cost approved by the NEDA Board on July 8, 2011 was PhP1.956 billion. The cost increased to PhP 2.23 billion due to the payment for the advance works improvements amounting to PhP 0.050  Billion 

as approved by the ICC-CC on November 29, 2011; and Variation Cost amounting to PhP 0.223 billion 
3 
Approved Budget Ceiling (ABC) of the Build-Lease-Transfer (BLT) contract is PhP 16.43 billion 

4 
Original project cost approved by the NEDA Board on May 30, 2012 was PhP 15.86 billion; the cost increased to PhP 17.93 billion due to the Variation Order amounting to PhP 2.07 billion 

5 
The original project cost approved by the NEDA Board on November 29, 2012 was PhP 13.14 billion. However, only two out of the five contract packages were successfully procured amounting to PhP 3.86 billion 

6 
Source: Department of Education – Education Facilities Division 
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PROJECTS 

PROJECT 

COST 

(in PHP billion) 

 
IMPLEMENTING 

AGENCY 

PRIVATE SECTOR 

PARTNER 

 
REMARKS 

5 Bulacan Bulk Water Supply Project* 
 
BOT |  30 Years 

24.41 Metropolitan 

Waterworks and 

Sewerage System 

Luzon Clean Water 

Development 

Corporation 

The project will provide treated bulk water to the various water districts (WDs) of Bulacan to 

help meet the increasing water demand of its consumers, expand its current service area 

coverage and increase the households served. The private partner will undertake the 

financing, detailed design and construction, and maintenance of conveyance facilities, 

treatment facilities and water source. 

 

Construction on-going; 91.02% complete as of November 19, 2018 

6 Civil Registry System Information 
Technology Project (Phase II)* 

 

BTO 

1.59 Philippine Statistics 

Authority 

Unisys Managed Services 

Corporation 

The CRS-ITP2 will involve the computerization of the civil registry operations of the PSA and is 

designed to collect, access, store, maintain and manage civil registry documents and the 

specimen signatures of all city and municipal registrars using imaging technology. The CRS-

ITP2 will also include production of vital statistics and make the civil registry services available 

nationwide through the CRS outlets and other authorized partners. The CRS-ITP2 will also 

include the construction of a building that will house the servers of the information technology 

system. 

 
CRS Building: For testing and commissioning 
CRS-ITP2 IT Systems Development Progress as of November 27, 2018: On-going 
user acceptance testing activities; 
 
Ongoing take-over of the existing CRS-ITP system and enhancement of current CRS 
outlets 

7 Cavite Laguna Expressway (CALAx) 

Project
7

* 

 

BTO 

35.43 Department of Public 

Works and Highways 

MPCALA Holdings Inc. The Cavite-Laguna Expressway (CALAX) involves the financing, design and construction, 

operation and maintenance of the entire 4-lane, 44.63 km closed-system tolled expressway 

connecting CAVITEX and SLEX. The Project will start from the CAVITEX in Kawit, Cavite and 

end at the SLEX-Mamplasan Interchange in Biñan, Laguna. The Project will have interchanges 

in 9 locations, namely: Kawit, Daang Hari, Governor’s Drive, Aguinaldo Highway, Silang, Sta. 

Rosa-Tagaytay, Laguna Blvd., Technopark, and a Toll Barrier before SLEX. 

 

22.59% % complete as of November 9, 2018 for the Laguna Segment (Subsections 7 
& 8) 
 
Ongoing review and certification of the remaining Detailed Engineering Design by the IC; 

Ongoing ROW acquisition-related activities  

8 Clark International Airport Expansion 

Project-Engineering, Procurement, 

and Construction (EPC)* 

 

BT 

12.55 Bases Conversion and 

Development Authority 

Megawide-GMR Construction JV 
Inc. (MGCJV) 

The project involves the construction of a new 82,600 m2 Passenger Terminal Building (PTB) 
of the CIA, with a design capacity of 8 million passengers per annum (MPPA). 

 

EPC Contract signed on January 29, 2018 
 
Construction on-going; 34.59% complete as of November 2018 

 
Projects under Pre-Construction 

Projects with ongoing ROW acquisition, preparation of DED, and other pre-construction activities 

 
 

  

PROJECTS 

PROJECT 

COST 

(in PHP Billion) 

 
IMPLEMENTING 

AGENCY 
PRIVATE SECTOR 

PARTNER 
REMARKS 

1 LRT Line 1 Cavite Extension and 

O&M Project
8 

 

BTO |  32 Years 

64.90 Department of 

Transportation; Light Rail 

Transit Authority 

Light Rail Manila Corporation 

(LRMC) 

The current LRT Line 1 will be extended starting from its existing Baclaran Station to the 

future Niyog Station in Bacoor, Cavite which is approximately 11.7 kilometers. Of this 

length, 10.5 kilometers will be elevated and 1.2 kilometers will be at-grade. The whole 

stretch of the integrated LRT 1 will have a total length of approximately 32.4 kilometers 

and will be operated and maintained by the private proponent. 

 

Ongoing operation and maintenance of the existing LRT-1 system 

Ongoing enovation and upgrades of LRT Line 1 existing system;  

Overall stations improvement: 98.77% complete as of July 30, 2018 

Ongoing pre-construction activities (ROW acquisition, relocation of ISFs, utility 

diversion, and finalization of alignment) 

2 South Integrated Transport System 

Project (Taguig Integrated Terminal 

Exchange)
9* 

 

BTO
 

5.20 Department of 

Transportation 

ARCA South Integrated 

Terminal, Inc. 

The Taguig Integrated Terminal Exchange Project (ITX) project will be constructed 

within a site area of 4.7 hectares. It will connect passengers coming from the 

Laguna/Batangas side to other transport systems such as the future North-South 

Commuter Railway project (currently the Philippine National Railways), city bus, taxi, and 

other public utility vehicles that are serving inner Metro Manila. The project will include 

passenger terminal buildings, arrival and departure bays, public information systems, 

ticketing and baggage handling facilities, and park-ride facilities. 

 

Ceremonial groundbreaking on January 17, 2018; Ongoing pre-construction activities 

3. Clark International Airport Operations 

and Maintenance Project 

5.61 Bases Conversion and 

Development Authority 

North Luzon Airport Consortium 

(NLAC) 

Clark International Airport is located on the Clark Special Economic and Freeport Zone in 

Angeles City, Pampanga Province of Central Luzon Region. The government intends to 

develop and market Clark International Airport as a major gateway to Northern and 

Central Luzon and attract both airlines and passengers from its catchment area. The 

project involves the operations and maintenance of the existing and the proposed new 

passenger terminal buildings. 

 

Notice of Award issued on December 20, 2018 

7 
Project cost does not include the approved minimum bid price amounting to PhP 20.105 billion 

8 
Project cost is inclusive of the PhP 19.83 billion ODA component 

9 
Project cost includes the cost of the C5-FTI-Skyway Connector Road (access ramp) of PhP 1,198.093 billion, and cost of land for the Food Terminal Inc. site 
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II. PPP PIPELINE 

List of projects that are under the development phase to award stage 

 
Projects under Procurement 

Projects for which the Invitations to Pre-qualify and Bid (in case of two-stage bidding) or Invitations to Bid (in case of one-stage bidding) have been released. Prospective bidders conduct 

due diligence in preparing their pre-qualification and bidding documents. 

 

 
 

PROJECTS 
ESD. COST 

(in PHP billion) 

IMPLEMENTING 

AGENCY 

 

DESCRIPTION 

1 Road Transport Information 

Technology Infrastructure Project 

(Phase II)* 

0.298 Department of 

Transportation; Land 

Transportation Franchising 

and Regulatory Board 

The project involves upgrade of existing IT infrastructure of LTFRB, including: (a) computerization of its manual 

processes; (b) development of an online database of franchise information; (c) data migration; and (e) procurement, 

installation, operations and management of IT hardware equipment, software and network development. 

2 Baggao Water Supply Project 0.084 Municipal Government 

of Baggao 

The Municipality of Baggao intends to provide a Level 3 water supply to its 24 barangays. The scope includes (a) 

construction of water supply facilities, including bulk water source, storage facilities, transmission and distribution 

pipes (b) installation of all the required equipment and other related facilities (c) future capacity augmentation, along 

with other related infrastructure and facilities, if needed and required to meet minimum performance standards and 

specifications (d) testing, operation, and maintenance of water supply facilities during the entire concession period. 

 

 
Approved Projects for Procurement 

Approved projects whose tender documents are being drafted, reviewed or finalized. 
 

 PROJECTS 
ESD. COST 

(in PHP billion) 

IMPLEMENTING 

AGENCY 
DESCRIPTION 

1 Cagayan de Oro Septage 

Management Project 

0.128 Cagayan de Oro Water 

District 

The project involves the financing, design, construction and operation of a septage management facility for 

Cagayan De Oro City. The project has an existing pre- feasibility study prepared by USAID under the Be Secure 

Project. 

 
 

Approved Projects whose Procurement Processes are on Hold until Further Study 

Approved projects undergoing review by implementing agencies. 
 

  
PROJECTS 

INDICATIVE 

COST 

(in PHP billion) 

IMPLEMENTING 

AGENCY 

 
DESCRIPTION 

1 LRT 2 O&M Project No capex Department of Transportation ; 

Light Rail Transit Authority 

The project involves the O&M of the existing LRT Line 2 from Recto to Santolan, 4- kilometer East Extension from 

Santolan to Masinag, and any future extensions to be implemented by government during the project's term. 
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Projects for Approval of Relevant Government Bodies 
Projects undergoing evaluation for ICC-Cabinet Committee/NEDA Board approval 

 

 PROJECTS 
IMPLEMENTING 

AGENCY 

 
REMARKS 

1 San Ramon Newport Project* Zamboanga Ecozone 

Authority 

The project involves the development, construction, and operation of an international transshipment hub located 

within the Zamboanga City Special Economic Zone (the “ZamboEcoZone”), the only freeport in Visayas and 

Mindanao. 

 
Projects under Development 

Projects that have completed studies (pre-feasibility and feasibility) and are undergoing review by implementing agencies; projects that are undergoing studies (pre-feasibility 

and feasibility); and projects which requested for PDMF support 

 
 

PROJECTS 
IMPLEMENTING 

AGENCY 

 
DESCRIPTION 

1 Cebu BRT O&M Project* Department of 

Transportation 

The project involves the O&M of the BRT system over a 23-kilometer corridor that traverses through Cebu City’s 

central business district (CBD), from Bulacao in the South West and Talamban in the North East. The project is 

composed of the following components: a. Procurement of buses and operation and management of bus services; 

and b. Operation, maintenance, planning and monitoring, of the following: 

 

i. Fare collection system; 

ii. Intelligent Transport Systems (ITS); 

iii. Support Services; and 

iv. Maintenance of infrastructure (stations/terminals/depot) and equipment, associated facilities and IT systems 

2 Duty Free Retail Development Project* Department of Tourism; Duty 

Free Philippines Corporation 

The project involves the O&M of Duty Free Philippines Corporation activities including sourcing and purchasing of 

goods, logistics (inbound logistics, warehousing and store delivery), store design, merchandising and operations. 

3 Motor Vehicle Inspection System (MVIS) Project** Department of Transportation; 

Land Transportation Office 

The project involves the financing, design, construction, and O&M of centralized, automated and national network of 

Motor Vehicle Inspection Centers (MVICs) for road worthiness testing. 

4 BGC Bus Rapid Transit Project Bases Conversion and 

Development Authority 

The BGC Bus Rapid Transit (BRT) covers up line starting from HYATT Station ending in Mckinley running through 

roads like 36th St, 7th Ave, Rizal Drive, 28th St, 7th Ave, and Mckinley, and down line from Mckinley to Up Town 

Station running through roads like Mckinley, 9th Ave and 38th St. The planned BRT system will make use of a 

dedicated lane, buses with large traffic volume, suitable stations and will employ intelligent transportation system. 

5 NDC Admin and Commercial Complex (formerly One 
DTI Building Complex Project)  

National Development 

Company 

The project is a 15 storey green, smart, and high-tech building that would house all DTI functions, bureaus, attached 

agencies and corporations in Metro Manila with provision for events, meetings, and other activities of the agency. 

This shall be located in a 1.2 hectare lot in Diosdado Macapagal Boulevard corner Seaside Boulevard North, Pasay 

City currently owned by DTI. 
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PROJECTS 
IMPLEMENTING 

AGENCY 

 
DESCRIPTION 

6 Central Luzon Link Expressway (CLLEX) Phase 1 O&M 

and Phase 2 Project 

Department of Public 

Works and Highways 

The project shall involve the O&M of CLLEX Phase 1 (Tarlac-Cabanatuan-Nueva Ecijia corridor) and for Phase 2 it 

will be the extension of CLLEX Phase I, which connects Cabanatuan City and San Jose City, passing through the 

municipalities of Talavera and Llanera in Nueva Ecija, of about 35.70 km. in road length. This will provide a free-

flowing alternative route and decongest traffic along the Pan Philippine Highway (PPH) between said cities of Nueva 

Ecija and the town of Plaridel in Bulacan Province. 

7 Philippine General Hospital (PGH) Diliman O&M PPP Project* University of the 

Philippines 

The project involves the development of the planned Philippine General Hospital in UP Diliman, which will include a 

multi-storey tertiary care hospital, medical research center, ancillary facilities, and commercial areas. The project is 

designed to be implemented as a Hybrid project, such that the design and construction will be funded via government 

budget and procured via RA 9184, while the Operation and Maintenance (O&M) component will be bid out to the 

private sector via PPP. 

8 Cebu City Solid Waste Management Project City Government of 

Cebu 

The project covers collection, segregation, recovery, treatment, recycling and incineration of solid waste. 

9 General Santos Public Market Project City Government of 

General Santos 

The project is envisioned to be a modern shopping center that has a distinctive section for Muslim products including 
‘halal’ food, a modern fish and seafood section together with a fruit and vegetable section, entertainment facilities 
for the whole family (e.g children’s amusement area, bowling alley, billboard hall, etc), dry goods section, restaurant 
(air-conditioned and al fresco), community events area and sufficient off-street parking. 
 

10 Angat Hydroelectric Power Plant (AHEPP) Project Rehabilitation, 

Operation and Maintenance of Auxiliary #4 and #5* 

Metropolitan Waterworks and 

Sewerage System 

The proposed project aims to extend the economic life of AU-4 and AU-5 by another 30-years and also enable 
MWSS to earn additional revenue through the concession payments to be made by private proponent. The 
proposed project involves the rehabilitation and modernization (R&M) of AU-4 and AU-5. 

i 
*   Project Development and Monitoring Facility (PDMF)-supported projects 
** Applied for PDMF support  
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STATUS OF PPP PROJECTS (UNSOLICITED) 

(as of December 27, 2018) 
 
 

I. AWARDED PROJECTS 
 Notice of Award (NOA) has been successfully issued to the winning private proponent(s). 

 
 

  
PROJECTS 

PROJECT 

COST 

(in PHP billion) 

IMPLEMENTING 

AGENCY 
PRIVATE 

PROPONENT 

 
STATUS 

 
REMARKS  

1 MRT Line 7 Project 
 
BGTOM 
 
 

62.70 Department of 

Transportation 

SMC Mass Rail Transit 
7,Inc. 

Under Construction The project involves the financing, design, construction, operation & maintenance of the 
23-kilometer elevated railway line with 14 stations from San Jose Del Monte, Bulacan to 
MRT 3 North Avenue in Quezon City and the 22-kilometer asphalt road from Bocaue 
Interchange of the North Luzon Expressway (NLEX) to the intermodal terminal in Tala. The 
road component will divert northern provincial buses operation to San Jose Del Monte, 
thereby decongesting EDSA. 
 
On-going construction; 33.95% complete as of September 30, 2018 
 2 NLEx-SLEx Connector Road Project* 

 
BOT 
 

23.20 Department of 
Public Works and 
Highways 

Manila North Tollways 
Corporation 

Under Pre-Construction The project involves the construction and operation and maintenance (O&M) of a 8 km. 4-
lane elevated expressway over the Philippine National Railway (PNR) right of way. It starts 
from C3 Road in Caloocan through Manila crossing Espana towards PUP, Sta. Mesa 
connecting Metro Manila Skyway Stage 3 (MMSS3). Once completed, the NLEX- SLEX 
Connector road is expected to decongest traffic in Metro Manila by providing an alternative 
to C-5 Road, Epifanio de los Santos Avenue (EDSA), and other major thoroughfares, and 
cut the travel time between NLEX and SLEX to 15-20 minutes which today takes more than 
an hour. 
 
Ongoing pre-construction activities 
 

 

 

II. PPP PIPELINE 
 

 
 

PROJECTS IMPLEMENTING AGENCY PRIVATE PROPONENT STATUS REMARKS 

1 Quezon City Integrated Solid Waste 
Management Facility Project* 

Quezon City Government MPIC, Macquarie, Covanta Under Procurement The project involves the design, financing, construction, operation and maintenance 
of an Integrated Solid Waste Management Facility capable of processing up to 3,000 
metric tons of MSW per day and generating 36 MWe (Net). 
 
On 20 October 2018, Quezon City government has published the invitation to submit 
comparative proposals.  

2 Kalibo Slaughterhouse Project* Kalibo (Aklan) Local Government Philippine Slaughterhouse 
Management and Operations, 
Inc. 

Under Negotiation  

3 Pampanga Bulk Water Supply Project 
(District 1, 3 & 4)* 

Provincial Government of Pampanga MetroPac Waters Investment 
Corp 

Under Negotiation The project is an unsolicited proposal submitted by the MetroPac Water Investments 
Corporation for a bulk water supply in the 1st, 3rd and 4th districts of the Province of 
Pampanga. 
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PROJECTS IMPLEMENTING AGENCY PRIVATE PROPONENT STATUS REMARKS 

4 Pampanga Bulk Water Supply Project 
(District 2)* 

Provincial Government of Pampanga Manila Water Company,Inc. Under Negotiation The project is an unsolicited proposal for the bulk water supply in the 2nd district of 
the Province of Pampanga. 

5 Panabo Redevelopment of Town 
Center* 

Panabo City Government Primark Under Negotiation  

6 PEZA Electronic Payment Solution* PEZA I-Pay MYEG Philippines, Inc 
(IPMPI) 

Under Negotiation  

7 New Manila International Airport 
(Bulacan International Airport Project)* 

Department of Transportation San Miguel Holdings 
Corporation 

For Negotiation The project involves the construction and operation & maintenance of a new modern 
airport in Bulacan with a design capacity of 200 million passengers per year, consisting 
of 4 runways and all aviation related facilities. 

8 East-West Rail Project* Philippine National 
Railways 

East-West Rail Corporation 
and AlloyMTD 

For ICC-CC approval The project involves the financing, design, construction, and O&M of a mostly elevated 
9.4- kilometer railway line from Diliman, Quezon City to Lerma, Manila including 
provision of interconnecting facilities with neighboring rail systems. 

9 Manila Bay Integrated Flood Control, 
Coastal Defense and Expressway 
Project* 

Department of Public Works and 
Highways 

Coastal Development 
Consortium  

For ICC-TB deliberation/ 
endorsement 

The project involves the construction and operations of a City Flood Barrier that will 
protect about 250,000 people in Navotas City from storm surges and wave attacks; 
Expressway which connects Bataan with Metro Manila through the northern part of Manila 
Bay and offers the prospective of enhanced interconnectivity of several regions in 
Bulacan, Pampanga and Bataan with Metro Manila; Coastal Sea Barrier that reduces the 
impact of typhoon waves and surges in the northern coastal zone of Manila Bay. 
 
 10 Integrated Development Plan for 

Mactan Cebu International Airport 
(MCIA) Project* 

Mactan Cebu International Airport 
Authority 

GMR Megawide For ICC-TB deliberation/ 
endorsement 

 

11 Preservation and Development of 
Laguna de Bay 
Project* 

Laguna Lake Development Authority San Miguel Holdings Corp 
(SMHC) and Muhibbah 
Engineering Philippines Corp. 
(MEPC) 

For ICC-TB deliberation/ 
endorsement 

The project involves the financing, design, construction, preservation and 
development works within the Laguna Lake, as a flood mitigation measure for the 
areas surrounding Laguna de Bay. The development and preservation works include 
the construction of a six-lane, 46.6km. toll road on a viaduct structure to be located 
100 meters from the western shoreline of Laguna Lake, and a reclamation and 
development of 2,000 ha. of land within the jurisdiction of Taguig City. 

12 IT Project for LGU City of Naga-UNLAD 
BAYAN Local Government Information 
System** 

Naga City (Cebu) Local Government Cylix Technologies, Inc. For ICC-TB deliberation/ 
endorsement 

The project involves the development of an integrated IT-Software Solution that aims 
to: (i) increase tax collection and revenue of the Local Government Unit; (ii) comply 
with the National Government's initiative to cut Red Tape and processing time; (iii) 
simplify and optimize operations of the revenue generating units and offices of the 
LGU; and (iv) provide real-time reports and dashboard on the financial status of the 
LGU-Naga City. 

13 Fort Bonifacio-Makati Skytrain 
Project** 
 

Department of Transportation  INFRACORP For ICC-TB deliberation/ 
endorsement 

 

14 C5 MRT-10 Project ** Department of Transportation C5 Mass Transit 
Corporation Limited 

For ICC-TB deliberation/ 
endorsement 

 

15 Modified LRT6 Project** Department of Transportation Prime Asset Ventures 
Inc. (PAVI) 

For ICC-TB deliberation/ 
endorsement 
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PROJECTS IMPLEMENTING AGENCY PRIVATE PROPONENT STATUS REMARKS 

16 Davao People Mover** Department of Transportation Udenna Corporation For ICC-TB deliberation/ 
endorsement 

 

17 Upgrade, Expansion, Operations and 
Maintenance of the New Bohol 
International Airport (Panglao)** 

Department of Transportation Aboitiz InfraCapital, 
Inc. 

For ICC-TB deliberation/ 
endorsement 

 

18 Davao International Airport 
Development, Operation, and 
Management** 

Department of Transportation Chelsea Logistics 
Holdings Corp. 

For ICC-TB deliberation/ 
endorsement 

 

19 O&M and Facility Upgrade of Kalibo 
International Airport** 

Department of Transportation Mega7 Construction For ICC-TB deliberation/ 
endorsement 

 

20 MRT-11 Project** Department of Transportation Aerorail Integrated 
Transport Services, 
Inc. 

For ICC-TB deliberation/ 
endorsement 

 

 

*   Projects assisted by the Center prior to OPS or approval (in the case of local PPPs) 
** Projects that were submitted directly to the ICC  

 
 
 
 
 
 
 
 
 

                                                           


